



# **Decision Process/Schedule**

- **✓ Public Workshop – March 16**
  - Stakeholder input on collection system alternatives
- **✓ Public Workshop on Treatment & Discharge – May 25**
  - Stakeholder input on treatment & discharge alternatives
- **✓ Public Workshop on Alternatives Review – June 22**
  - Stakeholder input on recommended alternative
- **✓ Public Open House – July 19**
  - Public input on recommended alternative
- **✓ Briefing to Board of Jefferson County Commissioners – August 8**
  - Decision on preferred alternative from County
- **Public Workshop – October 10 (new date)**
  - Stakeholder input on preliminary design, cost/financing
- **Public Open House – October 2006 (Date TBD)**
  - Public input on preliminary design, cost/financing
- **Public Open House – February 2007 (Date TBD)**
  - Public input on Draft Sewer Facility Plan and implementation strategies

## **KEY MILESTONES**

*Fall 2006*

*State Environmental Protection Act (SEPA) Process*

*November 2006*

*Draft Sewer Facility Plan*

*March 2007*

*Final Sewer Facility Plan*

*2010*

*First phase of sewer completed*

